Action ltem Log

Gulfco Superfund Site Weekly Project Status
5/9/2011

TCEQ, EPA Report received and
1 |Review and Approve Final Feasibility Report. headquarters, [5/13/2011 b d
EPA Region 6 review commence
Miller, ‘
2 |EPA prepares Draft Proposed Plan. Bhattacharya, }5/20/2011 Approval pending
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3 |Review and submit comments on Draft Proposed Plan. headquarters, |6/3/2011
EPA Region 6

Comments pending
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4 |Revise Proposed Plan. Bhattacharya, ]6/10/2011
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Comments pending

VAR AU
9543634






